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8. Title of Change: Distribute 4PX.27 to EDC

Originator Sig Date . 10. Class 11. Type: 12. Need Date: 4/1

/52 ﬂm‘ m ‘4//5/‘?‘? 7 |eér " o0
13. Office Manager Sjgnhture/Date 14. Category of Change: 15. Priority: (If “Emergency”

Update Baseline fill in Block 28).
/fjm. DY i 7// S /? G Emergency
16. Documentatign/DFwings Impacted: 7 ! /7 | 17. Schedule 18. Ci(s) Affected: CLS, CSS
None Impact:
None

19. Release Affected: 20. Date due to Customer: | 29. Impl. Date: 22. Estimated Cost:
4PX N/A 4/15/99 None

23. Source Reference:  [JNCR (attach) [JAction item [X{JTech Ref. [ JGSFC [ |Other:

24. Description of Change: (use additional Sheets if necessary)
The Java DAR Tool (JDT) has completed testing and is ready for distribution in patch 4PX.27.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare the tar file for 4PX.27. The SMC shall pull the tar file from CSG and distribute the tar file to EDC and to the Mini-

DAAC. EDC shall install as required.

26. Alternate Solution: (use additional sheets if necessary)
None.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Without delivery of 4PX .27, the ASTER Science Team will be unable to perform early operational testing of JDT.

28. Justification for Emergency (If Block 15 is “Emergency”):
The scheduled delivery date for the Java DAR Tool is 4/15/99.

29. Site(s) Affected: [ JEDF [XMini-DAAC [ JVATC IEDC [ JGSFC [JLaRC [JNSIDC [XISMC LJAK [JJPL
CJEoC  [JIDG Test Cell CJOther
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